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NUMBER 
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RENEWAL 

RENEWAL COMMENTS 

White Oak Mine #1 
& #2 

C/007/001 08/24/84 
(07/15/90) 
(08/24/94) 
(08/24/99) 

N/A 
 

N/A 
 
 
 
 
 
 
 
 
 

     N/A 
 

Permit Renewed; Completed Midterm 8/05/92; Permit transferred to 
White Oak 5/27/94. Bond reduction 6/20/95, but bond never ridered.  
Midterm completed 3/18/97.Renewal application received on 4/24/99, 
DOC 6/18/99. Renewal due 8/24/99. Transferred to Lodestar Energy, 
Inc. on 7/14/99.  Renewed on 8/24/99 with 2 conditions (water 
monitoring and highwall conditions.)  Highwalls approved on 12/17/99.  
160 acre IBC conditionally approved on 3/15/00, final approval on 
04/10/00.  White Oak submitted an application to surface mine on 
2/2/01. DOC on 3/10/01.  Approved with nine conditions on 
10/26/01.UG Mining ended on 9/27/01.  White Oak Midterm 
commenced on 3/26/02, completed on 6/10/02.  Lodestar filed Chapter 
11 on 3/30/01.  Determination to forfeit on 5/1/2003. Filed Chapter 7 on 
7/15/03.  Worked with Bankruptcy Trustee and Frontier Insurance to 
stabilize site - $999,000 from Frontier to escrow on 10/3/2003.  Work 
started on 10/13/2003, Ledcor pulled out for the winter on December 17, 
2003.  Negotiations with Judge Howard.  Awarded $1.217 settlement 
with owners and controllers on August 18, 2004.  Terminated contract 
with Ledcor.  AMR will manage reclamation.  Contractor is VCM.  
Work from 10/13-11/2004.  Started again 6/13/05.  Mine reclamation 
completed 11/1/05, loadout completed 11/4/05. 
 

Willow Creek C/007/002 12/24/84 
(05/25/90) 

N/A N/A N/A Split from PRCC PAP/Reclamation; Plan submitted; Bond released 
8/24/92. 
 

Castle Gate Mine C/007/004 12/24/84 
(12/24/94) 
(12/24/99) 
(12/24/04) 

5/24/06 08/24/09 12/24/09 1 yr permit (12/24/90) issued from 12/24/89 to 12/24/90; Commenced 
reclamation 1992; Completed midterm 4/15/93. Global Order signed 
9/13/94. Reclamation submittal 4/20/95.  Conditionally approved 
1/11/96.  Transferred from Amax Coal Company to Amax Coal Holding 
Company on 7/3/96.  Name change to Amax Coal Company on 
11/12/96.  Phase I Bond Release approved 1/31/97.  Midterm letter sent 
7/30/97 about bond information.  Bond information and rider received as 
part of midterm.  Midterm completed 9/9/97.  Permit transfer from 
AMAX Coal Company to Castle Gate Holding Company on 9/11/98. 
(No permit transfer, but Cyprus stock sold to RAG on 6/30/99.)  Castle 
Gate renewal received on 8/24/99.  Renewal submitted  8/21/99.  DOC 
on 10/22/99, Renewed on 12/24/99.  Phase I Bond Release 
(Hardscrabble) submitted 7/3/00.  Inspection on 9/20/00, sent to OSM 
for concurrence on 11/4/00, concurrence received 2/8/01.  Phase II bond 
release (Sowbelly and Hardscrabble) submitted on 5/10/02, approved on 
6/5/03.  Midterm commenced 3/26/02, completed on 8/9/02.  
Hardscrabble-OSM National Reclamation award 2003. Johnny Pappas 
awarded “Best of the Best” at OSM award dinner on 10/1/2003.  
Renewed on 12/24/04. 
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Skyline Mine C/007/005 12/01/84 
(12/01/89) 
(05/01/92) 
(04/30/97) 
(04/30/02) 

10/30/04 12/31/06 04/30/07 Initial operations started 4/30/82; Conveyor Revision approved 6/22/92. 
Midterm letter sent 11/04/94, review sent 3/06/95, response received 
6/01/95; approved 9/19/95.  Transferred to Canyon Fuel Company, LLC 
on 12/20/96.  Renewal application received on 12/19/96, with many 
changes. Changes to be processed separately.  Resubmitted renewal 
application on 3/19/97.  Withdrew changes.  Renewed on 4/30/97, with 
one condition which was met on 10/3/97. Winter Quarters Lease addition 
withdrawn 9/9/97.  Midterm review commenced 11/22/99 and finalized 
on 12/12/00.  UP&L (fee) lease submitted 7/6/00 and approved 4/24/01.  
28 acre IBC submitted 8/10/00 and approved 8/25/00.  Renewal 
application received on January 3, 2002.  Renewed on 4/30/02 with 5 
conditions.  Permit extension North Lease submitted 9/5/02.  State 
permit 12/2/02.  MPA 12/27/02.  Idled mine on 5/27/04.  Midterm 
commenced on 11/18/04.  Recommenced mining on 6/25/05.  Full 
extraction mining in No.  Lease submitted 7/02/04.  DOC 10/29/04.  
Permit issued 12/2/05 awaiting MPA. 
 

Star Point Mine C/007/006 08/07/87 
(01/28/92) 
(01/28/97) 
(01/28/02) 

 

Done 09/28/06 01/28/07 Midterm review completed 3/90; 5-year renewal 1/28/92; midterm letter 
sent 8/23/94.  Approved 5/26/98.  Renewal received 9/27/96 with many 
changes.  Change in permit renewal being processed separately.  
Renewed on 1/28/97.  Draft TA changes sent 2/5/97.  Approved 1/28/99. 
(No permit transfer, but  
Cyprus stock sold to RAG on 6/30/99. Name change from Cyprus 
Plateau Mining to Plateau Mining. Corporation Midterm commenced on 
7/6/99 and a site inspection was conducted on 9/23/99.  Review 
completed on 10/20/99.  Temporary cessation, effective 2/11/00.  Notice 
of Permanent Cessation on 6/5/00.  Reclamation Commenced 9/17/01.  
Renewal submitted 9/24/01.  Renewed on 1/28/02.  SCA bought refuse 
pile on 1/31/02.  Reclamation 99% completed 12/19/02. Reclamation 
completed on 10/2/2003. Phase III (gas wells) approved on 12/24/2003.  
Midterm commenced 4/2/04 and completed on 12/23/04.  Phase I Bond 
Release application, site visited on 6/23/04 and 6/24/04, bond release 
approved 10/21/04. 
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Sunnyside Mine 
(Forfeiture) 

C/007/007 01/20/86 
(01/20/91) 

N/A 09/20/95 
N/A 

(Bankruptcy) 

01/20/96 
N/A 

(Bankruptcy) 

Midterm completed 9/07/88; Permit transfer to SRS completed 5/25/89; 
(Now Sunnyside Coal Co.)  Renewed successively 1/20/91.  Revised 
application submitted 2/15/93; Midterm letter sent 7/20/93 that review of 
maps will constitute midterm - maps submitted 11/22/93 (under 
review); Filed Chapter 11 on 3/25/94.  DOGM Bankruptcy claim filed 
9/01/94; Court approved Tucker "deal" on 3/06/95, 35 days waiting, 
4/10...Tucker fell through in 7/95.  Chapter 7 on 6/23/95.  Penta Creek 
bought collateral property on 3/12/96.  Moneys from bankruptcy 1.85 
million dollars.  Agreed on by OSM on 11/18/96.  Now to bankruptcy 
court for approval.  Received $800,000, check dated 2/97, remaining 
received in 2/97.  Forfeiture approved on 11/22/96.  Plans to reclaim SOI 
received from parties on 5/27/97. Montgomery Watson was awarded 
contract on 7/1/97.  Reclamation plans approved and bid awarded 
6/26/98 to Minchey.  Reclamation started 7/6/98.  Completed 7/1/99. 
 

Sage Point Dugout C/007/009 06/05/84 N/A N/A Revoked Midterm Completed 12/17/86. 5/19/87 Permit Revoked. Returned Bond 
on 5/19/87.  
 

Hiawatha Mine C/007/011 03/13/87 
(03/13/92) 
(03/14/97) 
(03/14/02) 

Done 11/14/06 03/14/07 Started Reclamation Summer of 1993.  Midterm completed 5/17/95.  
Permit transfer application received 4/03/95. Conditionally approved 
4/26/95 pending bond and insurance. Insurance received on 8/16/95, but 
agreement terminated on 11/19/96.  Parent corporation, Mueller 
Industries guaranteed self bond in 11/95.  Renewal submitted 10/19/96.  
Objection from water users recd 12/20/96.  Hearing requested 2/10/97.  
Administrative Delay on 3/14/97 for 30 days.  Informal Conference on 
3/14/97, decision on 4/11/97.  Renewed 4/14/97, effective 3/14/97.  
Permit transfer submitted 9/15/97, approved 12/12/97 from U.S. Fuel 
Company to Hiawatha Coal Company, Inc.  Division Order to clean up 
plan-issued in 1997, approved on 4/20/00 Hiawatha midterm commenced 
on 8/27/99 and finalized on 10/27/99. Renewal application received on 
1/7/2002, renewed on 3/13/02 with 2 conditions - must abide by Order of 
Conference on 4/11/02 and Water Monitoring.  PHC submitted in 8/02.  
Gentry Mountain CHIA updated as of 9/08/04.  Midterm review 
commenced on 11/18/04 and was completed on 10/26/05. 
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Wellington Prep 
Plant 

C/007/012 12/10/89 
(12/10/94) 
(12/10/99) 
(12/10/04) 

5/10/07 08/10/09 12/10/09 Midterm completed 9/30/92; Midterm response in six installments 
(renewed responses due 10/03/94 and 11/10/94).  Permit transferred to 
CVR 12/05/91.  Permit transfer application 1/20/95; Permit transferred to 
NEICO on 4/18/94.  Review sent 2/08/95.  Bond amount of $6,036,000 
posted by NEICO on 9/18/95.  EARTHCO approved as operator on 
1/13/97.  Demolition completed in June 1997.  Midterm commenced 
6/10/97 to complete plan; several rounds of review.  Midterm completed 
2/18/98.  Final bond release application and change of postmining land 
use application received 11/16/98.  Bond release inspection on 1/28/99.  
Bond release application returned on 7/15/99. Permit transfer to WCP 
received on 3/10/99, bond returned deficient on 6/21/99.  Permit transfer 
application returned on 9/21/99.  Renewal application on 8/10/99, DOC 
11/4/99.  Renewed 12/10/99 with two conditions. (Water monitoring and 
end of public comment period on 1/31/00, No comments received.).  
Phase I Bond Release application submitted on 2/23/00 and returned on 
3/3/00.  Citizen complaint on 8/11/00 and finalized 8/31/00.  Midterm 
commenced 6/17, completed 12/3/02.  Renewed on 12/10/04. 
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Horse Canyon Mine C/007/013 05/06/91 
(05/06/96) 
(05/06/01) 

Done 01/06/06 05/06/06 Second Completeness Review sent 5/31/88; Determined  complete 
2/26/90.  IPA assumed ownership 4/05/90; PAP submittal 8/15/90; 
Permit approved 5/06/91; Midterm commenced 11/06/93 and completed 
3/01/94; Phase I Bond Release inspection 8/10/94 and 7/11/96. Renewed 
on 5/06/96.  Phase I Bond Release on 2/5/97.  Phase II bond release 
application on 12/19/97.  Transferred from IPA to UtahAmerican 
Energy, Inc. On 12/21/98.  Lila Canyon (new mine) application received 
on 12/22/98.  Horse Canyon Mine midterm commenced 12/23/98 and 
completed 8/20/99.  DOC on 2/26/99. Tech. Def. Sent 5/27/99, response 
7/27/99, review sent, response received 12/10/99 and TA sent 2/24/00.  
Response received 2/20/00 and sent 6/29/00. 4th response received 
9/25/00, review sent 11/20/00. 5th response received on 12/19/00, review 
sent on 3/9/01. 6th response received through 5/24/01.  TA and CHIA 
being prepared. Renewed on 5/6/01 State Permit issued 7/27/01.  Sent to 
OSM for mining plan approval.  SUWA requested Board Hearings on 
9/5/01.  Hearings held on 9/26/01 and 10/24/01.  Board Order on 1/23/01 
“Continue to Process Permit”.  Resubmitted permit application 2/11/02.  
DOC on 2/25/02.  Informal Hearing on 5/21/02.  Sent denial in part on 
7/22/02, granted extension to 12/6/02 on 10/22/02, (due 10/22/02).  
Response received on 12/6/02.  Review sent 4/9/03.  Response received 
2/26/04.  Reaffirmed DOC 3/26/04.  SUWA requested Informal 
Conference.  Conference held on 7/07/04.  Order finalized 7/30/04.  
Response received 2/28/05.  Deficiency sent 5/23/05.  Response on 
6/15/05.  TA sent on 9/21/05 to SUWA, UEI and Emery County.  
Informal conference on 11/8/05, closed on 11/18/05.  Decision due 
1/17/06.  Midterm commenced on 10/16/03 and completed 2/25/04.   
 

Gordon Creek #2, #7, 
#8 

C/007/016 08/24/84 
(08/28/89) 
(08/28/94) 
(08/28/99) 
(8/28/04) 

2/28/07 04/28/09 08/28/09 Renewal Completed 8/28/89.  Mine closed 11/90.  Mid-Term 2/26/92; 
Reclamation Plan Submitted 2/01/93; 9/30/94 and 1/31/95.  Draft TA 
done 6/13/95.  Approved 7/18/95. Construction started in Fall 1995.  
Shut down on 12/20/95.  Started in 4/96, stopped work on 12/13/96.  
Mobilized week of 5/19/97 to continue reclamation work.  Walk through 
8/13/97.  Competed reclamation work on 8/29/97, more work required.  
Phase I bond release application submitted on 9/5/97, and denied 9/9/97.  
Reclamation work totally completed on 11/24/98, but more work may 
need to be done.  Phase I was resubmitted on 11/4/99 and returned 
11/28/99.  Resubmitted on 10/25/01 and again on 8/9/02, review sent 
10/17/02.  Plan approved 2/7/03.  Bond Release inspection on 5/22/03.  
OSM concurrence on 10/6/03, final approvals on 10/9/03 for Phase I and 
Phase III (Sweet’s Pond).  Permit renewed on 8/28/04.  
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Gordon Creek #3, #6 
Phase III 
Bond Release 

C/007/017 09/19/86 
(11/12/91) 
(09/19/96) 

N/A N/A N/A Reclaimed Fall '86.  Phase I Bond release 6/26/87; Renewed 11/12/91.  
Phase II Bond Release application denied 10/92; Resubmitted 12/13/93. 
Midterm completed 5/20/94; Phase II Bond Release approved 1/09/95.   
Renewal submitted 5/19/96, renewed 9/10/96.  Phase III application 
submitted 9/23/96.  Deficiency letter sent 10/24/96.  Received response 
8/11/97.  Bond Release inspection on 10/23/97.  Letter sent 1/15/98, 
need more water sampling.  Phase III bond release approved 5/22/98. 
 

Soldier Canyon Mine C/007/018 02/03/87 
(02/03/92) 
(02/03/97) 
(02/03/02) 

 

08/03/04 
 

10/03/06 02/03/07 Transferred to Coastal 9/14/93.  Midterm Letter sent 8/23/94; Review 
done 9/22/94; sent 12/08/94; received 5/05/95.  Review due 8/31/95. 
Approved 10/20/95.  Renewal application received 10/3/96.  Changes in 
permit renewal application being processed separately.  Transferred to 
Canyon Fuel Company, LLC on 12/20/96.  Renewal on 2/3/97.  Separate 
charges review sent 3/27/97.  Two IBC=s approved for Alkali Lease.  
Entire Alkali Lease approved by the Division on 6/20/97.  Mining Plan 
approved on 8/20/97. Went into temporary cessation on 3/25/99.  
Midterm commenced on 9/22/99, and was completed on 10/28/99.  
Lighting explosion of temporally sealed portals on 7/1/00.  Backfilled 
immediately, per MSHA.  Midterm commenced on 10/26/04, approved 
on 3/10/05. 
 

Centennial Project C/007/019 01/04/87 
(01/03/92) 
(01/06/97) 
(01/04/02) 

07/04/04 09/04/06 01/04/07 AEP Lease added 7/07/93. Aberdeen Seam approved 8/11/94.  Midterm 
letter sent 8/23/94; review due 10/23/94, extended to 11/30/94, 1/31/95; 
sent 2/13/95, received 6/15/95, due 07/31/95.  Review sent 9/20/95, due 
10/13/95.  Midterm completed 12/19/95 with conditions.  Renewal 
submitted 9/03/96 and renewed 1/6/97.  IBC approved 9/4/97. Midterm 
commenced on 6/24/99, and completed on 5/1/01.  Renewal received on 
10/9/01. Renewed on 1/4/02.  Mathis Lease (fee) was received on 
3/13/02 and approved on 5/24/02.  Midterm commenced on 4/2/04, final 
approval on 01/21/05.  Summit Tract IBC received on 7/02/04, approved 
on 10/20/04.  Remainder of Summit Tract submitted on 1/12/05, DOC on 
4/14/05, permit issued on 9/3/05, MPA on 9/28/05. 
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Horizon Mine C/007/020 10/10/96 
(10/11/01) 

Done 06/10/06 10/11/06 Application received 5/02/95.  Lease suspension denied 6/08/95.  DOC 
on 9/27/95.  Permit issued 10/10/96.  Transfer approved 7/11/97.  Permit 
transfer submitted on 9/29/97 and approved on 11/6/97 from Horizon 
Coal Company to Horizon Mining, LLC.    Permit transferred from 
Horizon Mining, LLC to Lodestar Energy Inc on 7/14/99.  Bond 
Order(99C) met on 7/12/99. Coal Waste Division Order (99B) issued 
5/07/99.  Conditionally approved on 3/7/00.    Federal lease addition 
submitted 3/15/00, returned not complete on 5/8/00.  Resubmitted on 
8/21/00.  Determined complete on 10/23/00. Application approved on 
2/26/01.  State permit issued on 5/7/01 and sent to OSM.  Mining plan 
approval on 7/9/01.  Midterm commenced on 3/23/99. Midterm 
recommenced on 4/24/00.  Midterm completed on 12/13/01.  Renewed 
on 10/10/01.  CO issued on 3/12/03 for not having a bond.  Permit 
transferred to Hidden Splendor Resources, Inc. on 7/1/03.  Federal lease 
boundary revision received on 5/21/04.  DOC on 7/09/04.  Informal 
conference on 11/19/04.  Decision Document prepared, state permit 
issued 7/1/05, MPA on 8/4/05. 
 

Blazon #1 Mine 
(Forfeiture) 

C/007/021 11/12/85 N/A N/A N/A Reclaimed Fall '88; Permit expired 11/12/90 (Board Hearing); Bond 
forfeited 5/24/91.  Some Reclamation completed in 1991; assigned to 
AML 2/09/94 by LPB.  Wells removed in 1997. AML prepared stream 
enhancement designs in early 2000, Work tentatively scheduled for 
August 2000.  Citizen complaint to OSM on 7/14/00.  Additional 
funding from USU, fines & forfeiture fund, and the DNR Habitat 
Council.  Reclamation commenced  8/25/00 and was completed on 
10/4/00.   
  

Savage Coal 
Terminal 

C/007/022 08/07/84 
(08/07/89) 
(08/07/94) 
(08/07/99) 
(08/07/04) 

2/07/07 04/07/09 08/07/09 Renewals completed 8/07/89 and 8/07/94.  Midterm completed 6/30/92.  
Permit transferred 7/06/95 to Savage Industries Inc.  Midterm 
commenced on 2/21/97.  Bond information due 6/6/97. Received 
7/21/97.  Bond amount determined adequate on 9/18/97 and midterm 
complete.  Bond from Savage submitted 12/10/97. Renewed on 8/07/99 
with two conditions (comment period extended to 9/03/99 and water 
monitoring).  No comments were received.)  Midterm commenced on 
3/26/02 and completed on 10/3/02.  (Savage Industries to Savage 
Services on 1/20/03.)  Name change approved on 10/6/2003.  Permit 
renewed on 8/07/04. 
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Wildcat Loadout C/007/033 05/05/89 
(05/05/94) 
(5/05/99) 
(5/05/04) 

11/05/06 01/05/09 05/05/09 Original permit issued 5/05/89. Midterm completed 12/91; Renewed 
5/05/94.  Midterm review sent 12/31/96, responded on 2/14/97 & 
5/20/97.  Bond information received 7/22/97 for review.  Bond 
determined adequate on 9/5/97 and midterm completed.  Permit Renewal 
application received on 1/28/99. Renewed on 5/05/99. Monitoring 
condition added on 8/10/99.  Midterm commenced on 10/04/01, 
approved on 6/11/02.  Renewed on 5/05/04.  Division Order issued on 
12/10/04.  Response 3/15/05 and review was mailed 11/2/05. 
 

Banning Loadout C/007/034 10/24/88 
(10/25/93) 
(10/24/98) 
(10/24/03) 

03/24/06 06/24/08 10/24/08 Midterm completed 8/25/91. Permit transferred 9/14/93 to Coastal; 
Renewed 10/25/93.  Midterm done 7/5/96.  Transferred to Canyon Fuel 
Company, LLC on 12/20/96.  Renewed on 10/24/98. Temporary 
cessation on 3/7/00. Midterm commenced on 1/29/01 and completed on 
6/1/01.  Renewal submitted on 6/24/03, approved on 10/24/2003.  PMLU 
change submitted 5/26/04.  Published 9/04. 
 

Sunnyside 
Cogeneration 

C/007/035 02/04/93 
(02/04/98) 
(02/04/03) 

08/04/05 10/04/07 02/04/08 Permit issued with 20 conditions; Draft TA sent 5/30/95.  Submittals of 
7/17/95, 8/16/95, 11/20/95 incorporated into plan.  Midterm done 
10/20/95.  Draft TA with DO sent 7/01/96.  Meeting held with DOGM 
and SCA to discuss on 7/19/96 SCA submitted revise bond estimate on 
8/19/96.  Under DO, SCA must post $2,094,000 by 10/22/96.  Settled for 
$1,900,000 - posted 12/04/96.  Phase I bond release application for 
Coarse Refuse Road submitted 1/97, Bond released on 10/10/97.  
Renewal submitted on 10/7/97, renewed 2/4/98. Stock change on 
6/30/99, no permit transfer (still SCA).  Midterm commenced on 
7/23/00.  Site visit 8/22/00.  Completed on 3/9/01. Acquired Star Point 
refuse pile on 1/31/02.  Renewal submitted 10/2/02, renewed on 2/4/03.  
Midterm commenced 10/11/05. 
 

Blackhawk 
Exploration 

EXP/007/038 04/23/96    Exploration Project - Extended.  Pending application for mining.  
Terminated 5/17/96. 
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Willow Creek C/007/038 04/23/96 
(4/23/01) 

Done 12/23/05 04/23/06 Application received 5/03/95. DOC on 9/14/95.  Draft TA sent (with 
deficiencies) 11/06/95.  Permit issued 4/23/96.  State permit with new 
federal leases issued 6/27/97.  Mining Plan approved on 9/3/97.  
Midterm commenced on 9/23/99 and was completed on 11/4/99.  
Renewal application received on 11/17/00 and renewed on 4/23/01.  
Temporary cessation on 12/11/00.  Permanent Cessation on 9/6/02.  
Filling Crandall Canyon Shaft approved 7/9/03 (MSHA approved on 
6/12/03). Reclamation completed at Crandall Canyon on 10/20/03.  
Phase III (leach field in Crandall Canyon) approved on 10/9/03.  
Midterm commenced on 10/16/03 and completed 4/1/04.  Reclamation 
completed 10/04/05.  Loadout removed December 2005. 
 

Dugout Canyon 
Mine 

C/007/039 03/16/98 
(03/16/03) 

09/16/05 11/16/07 03/16/08 Submitted 3/15/96.  DOC 9/23/96.  Response received 5/21/97. Draft TA 
issued 8/1/97.  Approved 3/16/98.  Significant revision approved 
10/16/98. Significant revision to add federal lease submitted on 5/21/99, 
ACR on 6/23/99, determined complete on 8/30/99.  Conditional State 
Permit issued on 3/31/00 (to OSM for mining plan approval on that 
date).  Midterm commenced on 10/11/00.  Site visit on 11/30/00.  Sent 
review on 12/13/00 and response was received on 1/23/01.  Completed 
on 2/6/01.  Renewal application received on 10/18/02, renewed on 
3/16/03.  Dugout SITLA lease submitted on 1/14/04.  Determined 
complete on 5/18/04, approved on 6/24/05. 
 

Beaver Brook EXP/007/040 N/A N/A N/A N/A Exploration received 5/12/97.  Fee/State approved 7/11/97.  Federal 
application comments to BLM.  (53 holes total). 
 

West Ridge Mine C/007/041 04/01/99 
(4/01/04) 

10/01/06 12/01/08 04/01/09 Permit issued 4/1/99, mining plan approval on 6/30/99.  Midterm 
commenced on 10/4/01.  Conditionally approved on 9/23/02, need 
copies.  Completed on 1/22/03.  Whitmore Tract received on 10/24/01, 
state approval on 2/15/02, MPA on 3/25/02.  Penta Creek IBC (fee) 
submitted on 2/7/03.  Approved 4/15/03.  DO issued on 4/16/2000, many 
iterations, extended to 5/31/2004 to receive response.  Permit renewed on 
4/1/04.  SITLA lease submitted 3/21/05.  DOC on 5/11/05.  Another 
Penta Creek IBC, submitted 3/07/05, approved 4/15/05.  SITLA lease 
submitted on 3/21/05, DOC on 5/11/05, approved 9/27/05. 
. 

Star Point Refuse 
(Waste Fuel) 

C/007/042 11/14/03 4/14/06 7/14/08 11/14/08 Submitted new permit application on 4/1/02.  DOC on 6/28/02.  
Resubmitted 9/27/02.  Review sent 1/10/03.  Resubmitted 3/6/03.  Plan 
approved 6/30/03, bond and insurance submitted 11/13/2003, permit 
issued on 11/14/03. 
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J. B. King 
Phase III 
Bond Release 

C/015/002 08/13/85 
(08/13/90) 
(08/13/95) 

N/A N/A N/A Reclaimed Fall '85.  Phase I Bond Released 5/20/86: Renewed 8/22/94; 
Approved 10/03/94; Mobilized 11/17/94, completed 12/21/94.  Renewal 
received 4/10/95; renewed 8/13/95. Phase II Bond release application 
received on 6/11/99. Letter sent on 7/06/99 to process Phase II only.  
Phase II and Phase III bond release inspection on 12/1/99.  Final bond 
release on 3/24/00. 
 

Huntington #4 
Phase III 
Bond Release 

C/015/004 04/29/85 
(04/29/90) 
(04/29/95) 

N/A N/A N/A Reclaimed Fall '85; Phase I Bond Released 11/10/86; Renewal 
completed 4/29/90; Phase II application 12/13/93; Inspection 5/18/94, 
letter sent to OSM 11/02/94 for concurrence; response 11/23/94.  
Prepared Decision Document sent 12/94; Revised  3/08/95 to OSM; 
Approved 3/20/95 with 1 condition for Phase II, sed. pond removal. 
Phase II approved 11/05/95.  Phase III application rcvd 2/20/96; 
inspection on 6/27/96.  Deficiency sent 10/16/96.  Response received on 
3/19/97.  Decision sent to OSM for concurrence on 9/5/97.  OSM 
comments on 11/26/97.  Division response on 12/26/97 to OSM.  OSM 
concurrence on 1/31/98.  Letter on 1/16/98 one more inspection for 
perimeter markers removal.  Phase III Bond Release on 5/22/98. 
 

Hidden Valley Mine C/015/007 01/27/87 
(01/30/92) 
(01/29/97) 
(01/29/02) 

 

N/A 09/29/06 01/29/07 Reclaimed 12/87.  Phase I Bond Release 7/17/88; Renewal completed 
1/30/92; Side-by-Side 12/16/94.  Permit transfer application on 8/23/95.  
Transfer approved on 11/02/95 to Consolidation Coal Company.  
Renewal application received 9/19/96, renewed 1/29/97.  Renewal 
application received on 10/15/01.  Renewed on 1/29/02. 
Permit transfer application to C & P received on 9/18/03, did not happen 
(2/26/04). 
 

Trail Mountain C/015/009 02/21/85 
(02/21/90) 
(02/21/95) 
(02/21/00) 
(2/21/05) 

8/21/07 10/21/09 02/21/10 Federal lease approved 5/15/91; permit transferred to PacifiCorp 
11/13/92; Midterm Completed 2/09/93; Renewed 2/21/95.  Midterm 
commenced on 9/10/97 and completed 12/24/97.  Renewal application 
on 10/18/99, renewed on 2/21/00 with 2 conditions. Temporary cessation 
on 5/2/01.  Midterm commenced on 6/17/02.  Completed 1/16/03.  
Renewal submitted on 10/21/04. 
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Emery Deep C/015/015 01/07/86 
(01/08/91) 
(01/08/96) 
(01/08/01) 

Done 09/07/05 01/07/06 Midterm Completed 11/93. Renewal application on 9/05/95.  Renewed 
1/8/96.  Temporary Cessation in 1990, but inspected once quarterly 
starting in 1997.  Midterm commenced 6/4/98, completed 3/30/99.  
Renewal submitted 9/22/00 and determined complete 9/28/00, renewed 
1/8/01.  Reactivated mining in December 2002, ended mining on 
8/19/03.  Permit transfer application to C & P on 9/18/03, did not happen 
(2/26/04).  Midterm commenced on 9/16/03.  Completed 1/12/04.  
Permit renewal application 9/7/05.  DOC on 9/27/05. 
 

Des-Bee-Dove Mine C/015/017 08/28/85 
(05/31/91) 
(08/29/95) 
(08/29/00) 
(08/29/05) 

2/29/08 04/29/10 08/29/10 Midterm completed 1/30/89; 5-Year renewal response 9/28/90 - CO 
Issued; Permit renewed 5/31/91; Midterm completed 2/26/93; Renewed 
on 8/29/95.  (Temporary cessation 2/6/87- Intent to Reclaim received 
2/28/97).  Midterm commenced 2/27/98, approved 9/1/98.  Final bond 
release of Haul Road on 9/1/98.  Renewal submitted 5/15/00.  DOC 
6/20/00.  Renewed on  8/29/00. Reclamation started in 9/99.  Midterm 
Commenced on 3/19/03 and finalized on 5/19/2003.  Completed 
reclamation on June 17, 2003.  Renewal submitted 4/27/05.  DOC on 
5/9/05, renewed on 8/29/05. 
 

Deer Creek Mine C/015/018 02/07/86 
(02/07/91) 
(02/07/96) 
(02/07/01) 

10/7/08 10/07/05 02/07/06 Revised State Permit issued 9/13/88.  Midterm completed 12/08/88.  
Successively renewed 2/07/91.  Midterm Completed 9/21/93.  Rilda 
Lease approved 7/29/94.  IBC approved 6/13/95.  Renewal submitted 
10/7/95.  Conditionally approved on 2/7/96 due to protest comments.  
Informal conference held 3/20/96.  Decision 5/31/96 to renew, effective 
2/07/96.  North Rilda Lease approved by Division on 7/15/97 and 
Mining Plan approved on 8/12/97.  Midterm commenced 7/7/98, 
approved 9/14/98.  Renewal application received 10/07/00, DOC on 
11/15/00, renewed on 2/7/01.  Mill Fork SITLA lease received on 
10/24/01.  DOC 12/20/01.  Water users info meeting on 3/6/02.  
Approved on 3/5/03.  Midterm commenced 9/16/03, completed 1/14/04.  
North Rilda facilities application submitted on 11/4/03.  OSM 
determined required MPA on 11/24/03 and 3/17/04.  Withdrawn on 
12/09/04.  Resubmitted on 12/21/04.  DOC on 1/28/05.  Draft EA on 
6/24/05.  Final EA on 7/22/05.  State permit issued 7/27/05.  MPA on 
12/21/05.  Renewal submitted 10/11/05. 
 

Cottonwood/Wilberg C/015/019 07/06/84 
(07/06/89) 
(07/06/94) 
(7/06/99) 
(7/06/04) 

1/06/07 03/06/09 07/06/09 Renewal completed 7/06/89.  Waste Rock Facility approved 6/08/90.  
Midterm Completed 1/07/93.  Renewed 7/06/94.  Midterm commenced 
on 2/7/97, and approved on 5/18/98. Renewed on 7/06/99. Conditioned 
on 8/10/99 to submit water data electronically by fourth quarter. 
Temporary cessation on 5/24/01.  Midterm commenced on 3/26/02.  
Review sent 6/27/02.  Approved on 3/11/03.  Permit renewed on 7/06/04. 
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Trail Canyon 
(Final Bond Release) 

C/015/021 05/30/89 
(05/30/94 
(5/30/99) 

N/A N/A N/A Reclamation Permit issued 5/30/89.  Phase I Bond Release on 7/18/94 of 
$120,000.  Phase II Bond inspection on 8/30/95.  Release approved 
1/31/96; ridered 4/24/96.  Renewal application received on 1/30/99, 
renewed on 5/30/99.  Phase III Bond Release application submitted on 
7/3/00.  Inspection on  9/20/00.  Informal conference on 9/22/00.  Order 
to proceed from conference dated 10/24/00.  Conditional approval on 
12/19/00.  Final Bond Release on 12/28/00. 
 

Bear Canyon C/015/025 11/01/85 
(05/20/91) 
(11/02/95) 
(11/2/00) 

Done 07/02/05 11/02/05 Midterm completed 3/30/89. Fee Lease addition approved 8/11/89.  CO 
issued 11/12/90; Informal Hearing (Protests). Midterm completed 
12/02/93. Renewal submitted 6/19/95. Renewed 11/02/95.  Board 
hearing in 1/96 need to have conference.  Temporary stay of renewal.  
Informal conference held on 10/17/96, 11/08/96, and 2/28/97.  Decision 
8/11/97 to renew.  Permit renewed 8/25/97, effective 11/2/95.  Appealed 
to Board.  Estoppel issue heard at December Board Hearing.  Board 
upheld Division estoppel on 3/6/98.  Water Users appealed to Supreme 
Court on 4/6/98.  Supreme Court dismissed on 8/31/98.    Midterm 
commenced 7/7/98, completed 3/1/98.    Renewal submitted 5/22/00.  
DOC on 8/25/00.  Informal conference on 10/27/00. Renewed on 11/2/00 
with 3 conditions (1 to comply with the conditions of the Order from the 
Informal Conference).   Order from conference issued on 11/27/00 that 
renewal should be approved. Wild Horse Ridge submitted on 12/18/98. 
DOC on 11/21/99.  Publication ends 1/28/00.  Informal conference on 
2/22/00, decision on 3/22/00 to continue review. Conditional permit 
issued on 7/3/01.  To OSM, mining plan approval on 2/11/02. 
Midterm commenced on 3/19/03, finalized on 12/18/03.  Renewal 
submitted on 7/5/05, DOC on 9/8/05, renewed on 11/2/05.  Bear Canyon 
lease addition submitted on 7/22/05, DOC on 9/18/05. 
 

Crandall Canyon C/015/032 06/14/89 
(11/08/85 

OSM Appv.) 
(05/13/83 

DOGM aprv) 
(05/13/93) 
(05/13/98) 
(5/13/03) 

11/13/05 01/13/08 05/13/08 Permit renewal 6/14/89. Revised Permit issued 7/27/89; 2nd Revised 
Permit issued 8/08/90; 3rd Revised Permit issued 4/22/91; 2nd Renewal 
5/13/93.  LBA #9 approved 11/03/94.  Transfer approved 3/23/95 to 
Genwal Resources, Inc.  Midterm commenced 11/27/95.  Sent 2/21/96.  
Response on 3/13/96.  Midterm finalized 7/1/96.  Culvert installation 
(new permit) approved 6/27/97.  Topsoil stockpile/ sediment pond (new 
permit issued 7/30/97).  Renewal submitted 11/16/97.  DOC on 2/18/97.  
Approved on 5/13/98.  Mill Fork Lease sold to PacifiCorp by SITLA on 
3/30/99.  Midterm commenced on 10/24/00, site visit 11/21/00.  Review 
sent 12/07/00, response received on 4/27/01.  Midterm completed on 
10/5/01.  Renewed on 5/13/03.  South Crandall Canyon submitted on 
9/16/2003.  DOC on 11/01/03.  State permit 4/01/05, MPA on 6/6/05. 
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Garfield Coal Co. PRO/017/019     Submitted 7/01/93; ICR sent 9/30/93. 
 

New Tech 
(Forfeiture) 

C/019/004 N/A N/A N/A N/A Exploration Only.  Never permitted as a mine under permanent program.  
3 acres.  Bond forfeiture.  Reclaimed 11/92. 
 

Smoky Hollow PRO/025/002     Submitted 2/11/91.  Determined Administratively Complete 6/02/92 and 
7/16/94.  Approved 1/20/95; approval withdrawn 2/17/95.  Division 
approved PAP 10/12/95.  Board hearing on 3/27-28/96. 4/22-26/96 and 
5/22-24/96.  Briefs submitted August & Sept. 1996.  Grand Staircase 
Escalante Monument proclaimed on 9/18/96.  Board preliminary 
decision on 12/16/96, awaiting order.  Withdrawn 1/22/97.  Permits 
returned to applicant in 7/97.  Preliminary draft comments for EIS due 
1/22/96.  Never went to final draft. 
 

LMPA (Smoky 
Hollow) 

PRO/025/004     Submitted 12/14/94.  Withdrawn 1/22/97.  Application returned 7/97. 
 

SUFCO Mine C/041/002 05/19/87 
(05/20/92) 
(05/19/97) 
(05/19/02) 

11/19/04 01/19/07 05/19/07 Revised Permit issued 8/26/88. Quitchupah Lease Tract addition permit 
issued 12/21/89.  Midterm letter sent 11/29/94.  Review sent 2/27/95, 
Response 4/07/95.  Review sent 5/08/95, response due 7/05/95, approved 
10/02/95.  Transferred to Canyon Fuel Company, LLC on 12/20/96.  
Renewal received 1/19/97.  Renewed 5/19/97. Midterm commenced on 
October 20, 1999.  Site visit December 10,1999.  Review completed on 
12/20/99.  Pines Tract application received 7/16/99, determined complete 
on 11/10/99.  Conditional State Permit issued on 6/22/00 (to OSM on 
that date).  OSM gave mining plan approval on 7/25/00.  Renewal 
application received on 1/13/02, renewed on 5/19/02.  Box Canyon 
submitted on 7/30/2003, approved on 10/29/03.  Midterm commenced on 
11/23/04 responded 9/5/05.  Muddy Tract application submitted on 
2/2/05. 
 

Knight Mine 
Phase III 
Bond Release 

C/041/005 10/31/88 N/A   Permit renewal 10/31/88. Reclaimed Fall '87.  Approved Stage II 
Reclamation 7/06/90. Requested Phase I Bond release 5/22/92.  Permit 
not renewed due to reclamation only; Phase I Bond release on 11/08/94.  
Bond ridered 1/30/96.  Request for final bond release (interim rules) on 
8/4/97.  Bond release inspection on 9/16/97.  Final bond release on 
4/21/98. 
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Summit Minerals #1 
(Forfeiture) 

C/043/001 02/26/88 N/A N/A N/A Permit denial 2/26/88.  Determination of Bond forfeiture on 6/13/89.  
Assigned to AML on 2/9/94 by LPB.  Administrative summary to LPB 
5/15/95.  Title IV AG opinion on 6/26/95.  Status summary on 10/27/95, 
to Title IV that date.  Reclamation complete on 4/17/97. 
 

Boyer 
(Forfeiture) 

C/043/008 05/15/87 N/A N/A N/A Permit approval 5/15/87.  Determination of forfeiture on 1/26/89.  Board 
Order on 7/20/89 to foreclose.  Permit revoked 8/04/89. Portals sealed 
10/12/90; Engineering work done by Title V, then to AML for 
completion.  Reclamation in 11/94 - 98% complete.  Seeded in 3/95.  
Field evaluation on 10/03/95.  Reclamation final on 11/20/97. 
 

 
cc: Mary Ann Wright 

Mark Mesch 
Pamela Grubaugh-Littig 
Wayne Hedberg 
Susan White 
Public Information Center 
Price Field Office 
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